
ID Task Name 

Notice of Completion of NTCRA 
2 Phase I 
3 Draft Phase 1/Tier Classification and Phase II SOW to City/MassDEP 
4 City/MassDEP review Draft Phase 1/TC and Ph II SOW 
5 Submission of Final Ph 1/TC and Ph II SOW to eDEP 
6 MassDEP approval of Phase II SOW 
7 Phase II Comprehensive Site Assessment 
8 Phase II Activities and Submit Draft Ph II to City/ MassDEP 
9 City/MassDEP review Draft Ph II CSA 
10 Submission of Final Phase II CSA to eDEP 
11 MassDEP approval of Phase II CSA 
12 Notification by City to AVX of Greenway Funding 
13 Phase Ill Remedial Action Plan 
14 Prepare and submit Draft Ph Ill RAP to City/MassDEP 
15 City/MassDEP review Draft Ph Ill RAP 
16 Submission of Final Ph Ill RAP to eDEP 
17 MassDEP approval of Ph Ill RAP 
18 Phase IV- Remedy Implementation 
19 Prepare and Submit Phase IV RIP 
20 City/MassDEP review Draft Ph IV RIP 
21 Submission of Final Ph Ill RIP to eDEP 
22 MassDEP approval of Ph IV RIP 
23 Ph IV Final Inspection, Activity & Use Limitation, Response Action Outcome 
24 Implement remedy, prepare and submit Draft PH IV Fl R, AUL, RAO 
25 City/MassDEP Review Draft FIR, AUL, RAO 
26 Submission of Final PH IV FIR, AUL, RAO to eDEP 
27 MassDEP approval of PH IV FIR, AUL, RAO 

Project: Aerovox MCP Timeline 
Date: Thu 8/1/13 
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Progress 

Duration 

1 day 
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159 days 
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1 day 
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344 days 
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1 day 

30 days 
760 days 
709 days 

14 days 
1 day 

30 days 

Milestone 

Summary 

Start Finish 

Fri 5/17113 Fri 5/17113 
Sat 5/18/13 Sat 9/14/13 
Sat 5/18/13 Fri 7/26/13 
Sat?/27113 Fri 8/9/13 
Thu 8/15/13 Thu 8/15/13 

Fri 8/16/13 Sat 9/14/13 
Sun 9/15/13 Sun 4/12/15 
Sun 9/15/13 Fri 2/20/15 
Sat 2/21/15 Fri 3/6/15 
Fri 3/13/15 Fri 3/13/15 

Sat 3/14/15 Sun 4/12/15 
Mon 4/13/15 Wed 5/27/15 
Mon 4/13/15 Sun 11/8/15 
Mon 4/13/15 Fri 9/18/15 
Sat 9/19/15 Fri 10/2/15 
Fri 10/9/15 Fri 10/9/15 

Sat 10/10/15 Sun 11/8/15 
Mon 11/9/15 Wed 12/7/16 
Mon 11/9/15 Mon 10/17/16 

Tue 10/18/16 Mon 10/31/16 
Mon 11/7/16 Mon 11/7/16 
Tue 11/8/16 Wed 12/7/16 
Thu 12/8/16 Sun 1/6/19 
Thu 12/8/16 Fri 11/16/18 

Sat 11/17/18 Fri 11/30/18 
Fri 12/7/18 Fri 12/7/18 

Sat 12/8/18 Sun 1/6/19 
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